



Task Insights Dashboard

Being your day with productivity

Home

Overview

Tasks

Performance

Projects

Analyzed by Mohamed Abdo
7/9/2026

LinkedIn Prof...

Github Profile

Task Analysis

Begin Day with Productivity

Task Completion

19%



Overdue Tasks

153



On Time Task

44.4%



Project Completion

49%



Budget Variance

33%



Critical Tasks

46



Home



Overview




Tasks



Performance



Projects



25Actives


Total Active Employees Today

See more



Project Completion Overview

See more



Task Status Overview

See more



Projects Requiring Attention


See more

ProjectName	Status	Budget	ActualCost	PlannedEr
Customer Experience Phase 2 A	Cancelled	500000	194749	Friday, Au
Data Analytics Upgrade C	Planning	1500000	887065	Sunday, N
Digital Transformation Initiative C	On Hold	1000000	650547	Saturday,
Digital Transformation Phase 2 B	Cancelled	750000	268956	Thursday,
Digital Transformation Program B	On Hold	2500000	1622787	Monday, A
ERP Implementation Initiative A	On Hold	500000	196136	Wednesda
Infrastructure Upgrade A	In Progress	2500000	2314772	Friday, Oc
Marketing Campaign Phase 1 A	In Progress	2000000	1233257	Tuesday, J
Marketing Campaign Phase 2 C	In Progress	3000000	1687828	Thursday,
Marketing Campaign Phase 2 C	On Hold	3000000	2327300	Friday, M



Milestones Status

See more



Task Analysis

▼

Enter TaskName

→



Begin Day with Productivity



Home



Overview




Tasks



Performance



Projects



25Actives

Total Active Employees Today

See more



Task Status Metrics



189

Total Tasks



36

Completed



46

Critical



44.4%

On Time Task



Task per Priority



Critical

46



High

48



Medium

42



Low

53



Todo Tasks

32



In Progress Tasks

42



In Review Tasks

36



Blocked Tasks

43




Hour Estimate vs Actual

43.43

AVG Estimated Hours




38.12

AVG Actual Hours



113.93%

Hours Efficiency %

TaskName	ProjectName	AssignedTo	Priority	Status Badge SVG	DueDate	ActualHours	EstimatedHours
API Development	Customer Experience Phase 2 A	EMP1008	Medium		Wednesday, February 07, 2024	34	77
API Development	Customer Experience Phase 2 A	EMP1011	Critical		Saturday, May 06, 2023	18	18
API Development	Customer Experience Phase 2 A	EMP1013	Critical		Tuesday, March 26, 2024	19	71

Task Analysis

Enter FirstName



Begin Day with Productivity



Home



Overview




Tasks



Performance



Projects



25Actives

Total Active Employees Today

See more



Employee Status Metrics

30

Total Employees



25

Active



5

In Active



16.7%

Attrition



69.50K

Salary per Employee




0.52


Projects Per Employee




Total Employees by Department



Employee Salary Ranking



Employee Performance Ranking



Task Analysis

▼

Enter ProjectName

→



Begin Day with Productivity

Project Status Metrics

 **15**
Total

 **1**
Completed

 **3**
Delayed

 **4**
In Progress

 **2**
Cancelled

 **2**
Over Budget

229
AVG Project Duration





Home



Overview




Tasks



Performance



Projects




25Actives

Total Active Employees Today

See more →

ProjectName	Savings	Success Score	AVG Budget	Avg Cost
Customer Experience Phase 2 A	305251	0.36	500,000.00	194,749.00
Data Analytics Upgrade C	612935	0.31	1,500,000.00	887,065.00
Digital Transformation Initiative C	349453	0.47	1,000,000.00	650,547.00
Digital Transformation Phase 1 B	810513	0.54	1,500,000.00	689,487.00
Digital Transformation Phase 2 B	481044	0.18	750,000.00	268,956.00
Digital Transformation Program B	877213	0.53	2,500,000.00	1,622,787.00
ERP Implementation Initiative A	303864	0.45	500,000.00	196,136.00
Infrastructure Upgrade A	185228	0.55	2,500,000.00	2,314,772.00
Marketing Campaign Phase 1 A	766743	0.62	2,000,000.00	1,233,257.00
Marketing Campaign Phase 2 C	1312172	0.20	3,000,000.00	1,687,828.00
Marketing Campaign Program C	0	0.70	3,000,000.00	3,237,208.00
Mobile App Initiative B	1794131	0.40	3,000,000.00	1,205,869.00
Product Development Phase 1 C	348582	0.54	500,000.00	151,418.00
Security Audit Program A	0	0.48	750,000.00	788,358.00
Security Audit Upgrade B	188866	0.49	1,500,000.00	1,311,134.00

Projects by Status



Projects by Priority

